



International Journal of Management, IT & Engineering

(ISSN: 2249-0558)

CONTENTS

Sr. No.	TITLE & NAME OF THE AUTHOR (S)	Page No.
<u>1</u>	Community Participation In Water Supply Schemes In Oke-Ogun Zone, Oyo State, NIGERIA. Toyobo Adigun Emmanuel, Tanimowo N. Bolanle and Muili A.B	<u>1-14</u>
<u>2</u>	The current situation, future prospect of Poverty and inequality in Sudan. Dr. Ali Musa Abaker and Dr. Ali Abd Elaziz Salih	<u>15-31</u>
<u>3</u>	Performance Evaluation of On-demand AODV and DSR Routing Protocols in Mobile Ad-hoc Network. Muhammad Ashraf, Ahsan Raza Sattar, Tasleem Mustafa, Muhammad Inam Shahzad and Ahmad Adnan	<u>32-57</u>
<u>4</u>	Enhancement of Security for Initial Network Entry of SS In IEEE 802.16e. Ahmad Adnan, Fahad Jan, Ahsan Raza Sattar, Muhammad Ashraf and Inaam Shehzad	<u>58-72</u>
<u>5</u>	The Role Social Capital Components on Entrepreneurship of Parsabad SMEs. Gholamreza Rahimi (Phd) and Ghader Vazifeh Damirch (MA)	<u>73-97</u>
<u>6</u>	Factors of default in Small and Medium Enterprise: an Application of Cluster Analysis. Subroto Chowdhury	<u>98-125</u>
<u>7</u>	Implementing Construction Projects on Schedule – A Real Challenge. Prof (Dr.) Debabrata Kar	<u>126-142</u>
<u>8</u>	A Study On Employee Stress Management In Selected Private Banks In Salem. Ms. A. Sharmila and Ms. J. Poornima	<u>143-161</u>
<u>9</u>	Elliptic Curve Cryptography With Secure Text Based Cryptosystem. Anju Gera, Dr. Ashutosh Dixit and Sonia Saini	<u>162-176</u>
<u>10</u>	Handling Of Synchronized Data Using JAVA/J2EE. Ankur Saxena	<u>177-194</u>
<u>11</u>	Forensic Tools Matrix: The Process of Computer Forensic for Digital Evidence Collection. Dr. Jigar Patel	<u>195-209</u>
<u>12</u>	Corporate Merger & Acquisition: A Strategic approach in Indian Banking Sector. Madhuri Gupta and Kavita Aggarwal	<u>210-235</u>
<u>13</u>	Loss Reduction in Radial Distribution Systems Using Plant Growth Simulation Algorithm. V. Raj kumar, B. Venkata Ramana and T.Ramesh Babu	<u>236-254</u>
<u>14</u>	Off Page Optimization Factors For Page Rank and Link Popularity. Dr. Yogesh Yadav	<u>255-268</u>
<u>15</u>	A Node Disjoint Multipath Routing Protocol in Mobile Ad Hoc Network. R.K. Kapoor, M.A. Rizvi, Sanjay Sharma and M.M. Malik	<u>269-285</u>
<u>16</u>	VLSI Implementation Of Systolic Array For Discrete Wavelet Transform. Prof. Sonali R.Tavlare and Prof. P. R. Deshmukh	<u>286-309</u>
<u>17</u>	HIGHER ORDER MUTATION TESTING (RESULT- EQUIVALENT MUTANTS). Shalini Kapoor and Rajat Kapoor	<u>310-327</u>

Chief Patron

Dr. JOSE G. VARGAS-HERNANDEZ

Member of the National System of Researchers, Mexico

Research professor at University Center of Economic and Managerial Sciences,

University of Guadalajara

Director of Mass Media at Ayuntamiento de Cd. Guzman

Ex. director of Centro de Capacitacion y Adiestramiento

Patron

Dr. Mohammad Reza Noruzi

PhD: Public Administration, Public Sector Policy Making Management,

Tarbiat Modarres University, Tehran, Iran

Faculty of Economics and Management, Tarbiat Modarres University, Tehran, Iran

Young Researchers' Club Member, Islamic Azad University, Bonab, Iran

Chief Advisors

Dr. NAGENDRA. S.

Senior Asst. Professor,

Department of MBA, Mangalore Institute of Technology and Engineering, Moodabidri

Dr. SUNIL KUMAR MISHRA

Associate Professor,

Dronacharya College of Engineering, Gurgaon, INDIA

Mr. GARRY TAN WEI HAN

Lecturer and Chairperson (Centre for Business and Management),

Department of Marketing, University Tunku Abdul Rahman, MALAYSIA

MS. R. KAVITHA

Assistant Professor,

Aloysius Institute of Management and Information, Mangalore, INDIA

Dr. A. JUSTIN DIRAVIAM

Assistant Professor,

Dept. of Computer Science and Engineering, Sardar Raja College of Engineering,

Alangulam Tirunelveli, TAMIL NADU, INDIA

Editorial Board

Dr. CRAIG E. REESE

Professor, School of Business, St. Thomas University, Miami Gardens

Dr. S. N. TAKALIKAR

Principal, St. Johns Institute of Engineering, PALGHAR (M.S.)

Dr. RAMPRATAP SINGH

Professor, Bangalore Institute of International Management, KARNATAKA

Dr. P. MALYADRI

Principal, Government Degree College, Osmania University, TANDUR

Dr. Y. LOKESWARA CHOUDARY

Asst. Professor Cum, SRM B-School, SRM University, CHENNAI

Prof. Dr. TEKI SURAYYA

Professor, Adikavi Nannaya University, ANDHRA PRADESH, INDIA

Dr. T. DULABABU

Principal, The Oxford College of Business Management, BANGALORE

Dr. A. ARUL LAWRENCE SELVAKUMAR

Professor, Adhiparasakthi Engineering College, MELMARAVATHUR, TN

Dr. S. D. SURYAWANSHI

Lecturer, College of Engineering Pune, SHIVAJINAGAR

Dr. S. KALIYAMOORTHY

Professor & Director, Alagappa Institute of Management, KARAIKUDI

Prof S. R. BADRINARAYAN

Sinhgad Institute for Management & Computer Applications, PUNE

Mr. GURSEL ILIPINAR

ESADE Business School, Department of Marketing, SPAIN

Mr. ZEESHAN AHMED

Software Research Eng, Department of Bioinformatics, GERMANY

Mr. SANJAY ASATI

Dept of ME, M. Patel Institute of Engg. & Tech., GONDIA(M.S.)

Mr. G. Y. KUDALE

N.M.D. College of Management and Research, GONDIA(M.S.)

Editorial Advisory Board

Dr. MANJIT DAS

Assistant Professor, Deptt. of Economics, M.C.College, ASSAM

Dr. ROLI PRADHAN

Maulana Azad National Institute of Technology, BHOPAL

Dr. N. KAVITHA

Assistant Professor, Department of Management, Mekelle University, ETHIOPIA

Prof C. M. MARAN

Assistant Professor (Senior), VIT Business School, TAMIL NADU

Dr. RAJIV KHOSLA

Associate Professor and Head, Chandigarh Business School, MOHALI

Dr. S. K. SINGH

Asst. Professor, R. D. Foundation Group of Institutions, MODINAGAR

Dr. (Mrs.) MANISHA N. PALIWAL

Associate Professor, Sinhgad Institute of Management, PUNE

Dr. (Mrs.) ARCHANA ARJUN GHATULE

Director, SPSPM, SKN Sinhgad Business School, MAHARASHTRA

Dr. NEELAM RANI DHANDA

Associate Professor, Department of Commerce, kuk, HARYANA

Dr. FARAH NAAZ GAURI

Associate Professor, Department of Commerce, Dr. Babasaheb Ambedkar Marathwada University, AURANGABAD

Prof. Dr. BADAR ALAM IQBAL

Associate Professor, Department of Commerce, Aligarh Muslim University, UP

Dr. CH. JAYASANKARAPRASAD

Assistant Professor, Dept. of Business Management, Krishna University, A. P., INDIA

Technical Advisors

Mr. Vishal Verma

Lecturer, Department of Computer Science, Ambala, INDIA

Mr. Ankit Jain

Department of Chemical Engineering, NIT Karnataka, Mangalore, INDIA

Associate Editors

Dr. SANJAY J. BHAYANI

Associate Professor, Department of Business Management, RAJKOT, INDIA

MOID UDDIN AHMAD

Assistant Professor, Jaipuria Institute of Management, NOIDA

Dr. SUNEEL ARORA

Assistant Professor, G D Goenka World Institute, Lancaster University, NEW DELHI

Mr. P. PRABHU

Assistant Professor, Alagappa University, KARAIKUDI

Mr. MANISH KUMAR

Assistant Professor, DBIT, Deptt. Of MBA, DEHRADUN

Mrs. BABITA VERMA

Assistant Professor, Bhilai Institute Of Technology, DURG

Ms. MONIKA BHATNAGAR

Assistant Professor, Technocrat Institute of Technology, BHOPAL

Ms. SUPRIYA RAHEJA

Assistant Professor, CSE Department of ITM University, GURGAON

Title

**IMPLEMENTING CONSTRUCTION PROJECTS ON
SCHEDULE – A REAL CHALLENGE**

Author(s)

Prof (Dr.) Debabrata Kar

BE , CEng, PhD , FICE, F ASCE, FIE, FIV, FIPHE

Institution of Civil Engineers (UK) Representative in India, Eastern Region.

Professor,

Annex College of Management Studies,

Salt Lake City, Kolkata 700064

ABSTRACT:

Engineers all over the world have been trying to find workable solutions to keep Engineering Construction project time over-run under good control. The activity networking technique initiated in the USA in the late fifties gained large popularity. This was followed by the introduction of the computer and a large number of management software aiming at effective project control. The techniques are in use globally including in the developing world. Needless to say these techniques have proved very useful, but the real problem of effectively controlling the slippage on construction projects, particularly in the developing countries like India, still remains largely unsolved. The author has done substantial work in India and other developing countries trying to find workable solutions to this burning issue and have achieved considerable success. Keeping in view this experience, the author has been actively pursuing further studies, research and detailed work in this area and his broad findings are outlined in this paper.

Key Words: Activity network, concurrent delays, developing countries, project slippage, project implementation profile, work breakdown structure, remedial measures.

INTRODUCTION:

Projects, particularly those relating to engineering construction do suffer delays or in other word, slippage initially and / or in various intermediate stages during implementation. Many of these slippages can be effectively arrested by proper planning and through continuous and sustained effort. Slippages left unmanaged get compounded and eventually go out of control. Over the last few decades construction engineers in the developing world have been using PERT (Program Evaluation and Review Technique) and CPM (Critical Path Method) with the application of computers and modern Project Management (PM) Software for planning, scheduling, monitoring and controlling the projects. While these state-of-the-art techniques are certainly helpful in managing the project, in the developing countries like India Civil Engineering construction projects are still found to slip and at times, go beyond control. Managing complex, multi-disciplinary projects in a developing country presents some special problems which vary from one project to another. Hence, the problem and its solution are project specific. Although no sure

solution is possible, the author has suggested workable solutions in the light of his experience on handling diversified projects (KAR 2007) in the construction sector in India and other developing countries.

ENGINEERING AND MANAGEMENT ASPECTS:

Construction projects in general and particularly those relating to development of infrastructure, form a highlight area in the national economy of most developing countries. A large number of these projects do not give the desired end result and eventually end up with large project slippage. The reasons for such failure are quite complex and it is not wise to pinpoint specific reasons to ensure project success. However, it is felt the main reasons for project failure in developing countries are lack of advance planning, a holistic approach, lack of comprehensive engineering and management strategy, inconsistency in monitoring and follow-up, coordination and communication lapses and above all, absence of a methodical approach (KAR, 2005).

In the infrastructure sector a major area under focus is Infrastructure and water resource that may include surface water, sea water, ground water and water from other sources. Lack of clean water is the single largest cause of human illness and death and increased spending on water resources development therefore, is suggested vis-à-vis demand for other infrastructure facilities. While the total water available in the world is adequate only one percent is available as fresh water, the rest lies in the salty oceans and in glaciers in the polar region and as ice caps on mountains.

Regarding the ground water, the danger of excessive withdrawal by pumping is alarming as it is disturbing the natural equilibrium. Any planning for ground water development must take into account the concept of safe yield, sustained yield and optimum yield. Also, the possibility of saline water and arsenic intrusion and large scale land subsidence due to over extraction must be considered carefully. The impact of global climate change must also be considered in planning of all water resources project.

Most developing countries have adopted a policy of rapid industrialization in tandem with infrastructure development in order to upgrade their national economy. These industries include mines and collieries, iron and steel, non-ferrous metals, petroleum and petrochemicals, cement,

fertilizer, textiles, jute, rolling stock, automobiles, two-wheelers, nuclear / thermal / hydroelectric power plants, computer and information technology, telecommunication, paper and pulp, leather, housing, hospitals, hotels and tourism, printing, television, mass communication, movies and entertainment etc (KAR, 2007).

MANAGEMENT AND CONTROL OF CONSTRUCTION DELAY:

Study reveals that there are about five stumbling blocks on the road to effective management growth (MELANSON, 1993)), these are:

- 1.) Lapses in effective communication.
- 2.) Shortcomings in understanding chain of command.
- 3.) Lapses in establishing priorities.
- 4.) Lapses in follow-up actions.
- 5.) Inability to emphasize.

Meetings are inevitable in the engineering construction business as well as in all management efforts (PARKER, 1985). However, in reality most meetings are found to be a great time waster. To make meetings more productive and meaningful the following possibilities are considered:

- 1.) Reducing the number of meetings by eliminating and / or combining meetings.
- 2.) It should be ensured that meetings achieve the desired result. It is suggested that we start with an agenda and have a number of follow-up meetings.
- 3.) Shortening each meeting by having a time schedule for implementation of the points agreed and adhering to it.
- 4.) Reducing the number of participants in each meeting. Inviting only those who really matter and can make a worthwhile contribution
- 5.) Implementing a rigorous and effective set of follow-up actions.

Detailed survey and analysis indicate that there are about twelve fundamental reasons for failure of most engineering projects (GIOIA, 1996). Many of these causes are interwoven and inter-dependant.

Some of the major causes are:

- 1.) Planning - Many construction projects are inadequately defined in the beginning.
- 2.) Change - Projects on engineering construction change in the course of implementation upsetting the time schedule.
- 3.) Project Manager - Poor management by the project manager is frequently a cause of failure on construction projects.
- 4.) Scheduling - Poor project schedule leads to delay or slippage.
- 5.) Management Support - Lack of top management involvement and support is a major cause of failure.
- 6.) Funding - The fund flow should be smooth conforming to project requirement.
- 7.) Cost Containment - Failure to contain the cost leads to project slippage.
- 8.) Resources - Optimum resources must be allocated and deployed for project success.
- 9.) Information Management - Lack of quality feedback in time and poor coordination are causes of project failure in the construction sector.
- 10.) Incentives - Human resources management and motivation of the workmen are major aspects for project success.
- 11.) Risk Analysis - Failure to assess the risk is a potential cause for construction project failure.
- 12.) Total involvement - Involvement of the Government and the Community in general are very significant factors for success in an engineering construction project.

APPLICATION OF MANAGEMENT TECHNIQUES:

Since the development of CPM schedule by EI DUPONT Co. USA in 1957 followed by US NAVY who developed PERT in 1958 there has been rapid growth on project control system.

Also, projects have become more complex technically and organizationally. In view of the increased complexity some researchers have advocated new tools to project managers such as The Project Implementation Profile (PIP) for better monitoring and control. However, so far PIP has not gained much popularity amongst the users.

Work Breakdown Structure (WBS) focuses on the work to be accomplished to complete the project. Because of its simplicity it is recommended for better planning and overall project control. WBS forces all project participants to be specific and accountable for their own task and enables better tracking of performance. Monitoring and evaluation also becomes more meaningful with a well developed WBS. WBS makes it possible to detect slippage in a task and evaluate its impact on the subsequent task.

When things go wrong in a project causing delays they do not come one after another, but all at a time. This syndrome of concurrent delay is a common phenomenon in construction projects. Such delays have to be tackled all at a time, taking into account the dominant cause for possible project failure (KAR, 2005).

Some project authorities wish to deploy the most recent and more sophisticated software to ensure project success. It must be understood that success is not really software dependent. Higher the sophistication more is the cost of the software and the learning period. The selected software should be the one that best meets the specific requirements of the project, inexpensive and easy to learn and apply (KAR, 2007).

MAJOR CAUSES OF PROJECT DELAY:

The causes leading to project slippage may be numerous and in most cases multiple causes occur simultaneously. The reasons could be either or both of the following (KAR, 2007):

- 1.) Lapses in Engineering aspects
- 2.) Lapses in Management aspects

Engineering construction activities to be considered include:

- 1.) Site Selection.
- 2.) Site Survey and Technical Investigation.

- 3.) Process Selection based on alternative studies.
- 4.) Testing Project Goals and Scope.
- 5.) Fixing Overall Project Criteria.
- 6.) Possible Design Strategy.
- 7.) Preliminary Plan with Cost and Schedule.
- 8.) Detailed Design and Engineering.
- 9.) Quality Assurance and Quality Control.
- 10.) Preparing Bid Documents and Placement of Order.
- 11.) Project Implementation – Supervision and Control.
- 12.) Finishing and Handing Over.
- 13.) Settlement of Disputes and Claims.
- 14.) Contract Closure.

Management Activities to be considered include:

Setting-up, Project Organization, Communication within and outside the Project Organization.

- 1.) Planning the Mobilization and Utilization of major Resources.
- 2.) Project Cash Flow.
- 3.) Implementation Plan and Strategy Formulation.
- 4.) Monitoring and Evaluation of the project.
- 5.) Feed Back, Updating, Follow-up and Reporting.
- 6.) Overall Coordination and Control.
- 7.) Motivating and Leading.
- 8.) Identifying, Analyzing and Solving Problems.
- 9.) Analyzing and Controlling Delays and Slippages.

- 9.) Overall Project Evaluation and Review.
- 10.) Final Project Completion Report for record and reference for future projects.

The factors causing project delay or slippage could be broadly identified as:

- 1.) Internal factors, that is, factors which are within the control of the project authorities.
- 2.) External factors, that is, factors which are somewhat beyond the control of the project authorities.

The Internal factors include:

- 1.) Access to the site or acquisition of Right of Way.
- 2.) Clearance from Local Authorities as required.
- 3.) Project funding or mobilization of Fund.
- 4.) Contractor's Mobilization - manpower and/or material/ equipment.
- 5.) Lack of Drawings-GA and/or detailed working drawings.
- 6.) Shortage of Construction Materials and Equipment.
- 7.) Shortage of Construction Workforce-Skilled /Unskilled.
- 8.) Non-delivery of Essential Supplies such as, construction materials, equipment, bought out items etc.
- 9.) Identification of Problem Areas in design, engineering and construction.
- 10.) Decision on Remedial Measures / Corrective Action.
- 11.) Implementation of Corrective Action.
- 12.) Measuring Project Response to Corrective Action applied.
- 13.) Decision on Revised Corrective Action and its application.

The External factors include:

- 1.) Act of God.
- 2.) Heavy earthquake, landslide, Tsunami.
- 3.) Heavy rain, flood, Cyclone, Tornado, Hurricane.
- 4.) Power failure.
- 5.) Water supply stoppage.
- 6.) Revision of Government Act and/or introduction of new Act.
- 7.) Labor unrest, strike, lock-out, work to rule.
- 8.) Epidemic, famine.
- 9.) Local festival causing large absenteeism.

POSSIBLE REMEDIAL MEASURES:

The purpose of the remedial measures is to arrest the delay/slippage and bring the project back on schedule.

There are many possible corrective actions. The action to be applied has to be selected on a case-to-case basis for a specific project situation in order to derive the best result (KAR, 2005).

Some of the common remedial measures adopted are:

- 1.) Changing the logical sequence of activities and taking up more activities in parallel.
- 2.) Curtailing the activity duration by deploying additional resources.
- 3.) Measuring project response to the remedial measures adopted and evaluating it with respect to the plan.
- 4.) In case of inadequate response, deciding and applying revised corrective action.

Some of the basic steps in arresting project slippage are (KAR, 2007):

- 1.) Organizing an effective and efficient project team.
- 2.) Ensuring good top management support.
- 3.) Ensuring that the organization is flexible enough to meet a changed project situation.
- 4.) Adopting a streamlined system of identifying and recording project delays on an ongoing basis.
- 5.) Adopting a system of problem analysis and delay analysis all through the project life.

PROPOSED TECHNIQUES FOR CONTROLLING PROJECT DELAY:

The author is of the view that there is no shortage of tools, techniques and methodologies available for efficiently managing the projects in developing countries aiming at arresting slippage. The shortcoming is not in these areas. But a large gap exists between the theory and its effective application to obtain the optimum benefit (KAR, 2007). Since the PERT and CPM techniques are in use worldwide over the last half a century, it establishes the fact that the techniques are good and have come to stay. Many researchers have proposed more recent techniques which have not really gained popularity amongst the engineers/planners. These so called recent techniques are in fact improvisations on the basic activity networking techniques and are found to have limited applications on real life construction projects.

For projects in developing countries the engineering aspects must be taken up right at the outset. These include collection of raw data, site selection, feasibility study, study of alternative processes and selection of the optimum one, techno-economic evaluation, working out cost benefit ratio, funding pattern, cash flow requirement, basic work plan, conceptual design etc.

The author recommends identifying the project life cycle phases using WBS for listing of activities and work packages, assigning responsibilities on specific groups and persons within and outside the project organization.

It is recommended that the activity network be developed by proper interfacing of the activities in the WBS.

On the aspect of Arresting Slippage it is recommended to take up the following steps.

- 1.) Delay Identification
- 2.) Delay Quantification
- 3.) Problem Analysis
- 4.) Delay Analysis
- 5.) Corrective Action

On applications of corrective action the project response to the action applied has to be measure and if necessary, action has to be revised till the desired result namely, minimizing / eliminating the delay is achieved. Projects have a natural tendency of getting delayed. Arresting slippage along one chain of activities may result in slippage occurring on another chain. The syndrome of concurrent delay also needs to be carefully tackled. Tackling one delay at a time may not yield the desired result. Arresting slippage on projects is a complex affair and no sure fire solution is available. It calls for perseverance and continuous sustained effort all through the project life cycle.

CONCLUDING REMARKS:

Arresting construction project slippage calls for identifying, evaluating and managing project delays and this should form an integral part of the overall project management system. At the outset a computerized database must be established. Also, the basic engineering has to be taken up right in the beginning - feasibility report, evaluation of alternative processes, site selection, land acquisition, survey, sub-soil investigation, site preparation etc. This will be followed by arranging the construction facilities like Construction water, Construction power, Construction storages, Construction housing etc. Detailed design and engineering will follow. The system of management should be activity networks developed through detailed planning using WBS. Project monitoring, evaluation and control should be through application of computers using state of the art Project Management Software. A well-defined systematic methodology of delay management must be adopted and implemented right through the life of the project. Also, a system of problem analysis and delay analysis must be integrated into the overall project and

construction management system. The management must take full advantage of the recent ongoing advancements in Information Technology and Digital Communication system to facilitate communication of information, data transmittal and reporting at all levels. But the most important issues are a dedicated, competent, totally committed team; a holistic approach, total participation, Co-operation and understanding amongst all concerned in the project team.

REFERENCES:

- Kar D (2007). "An Innovative Methodology for Arresting Project Slippage in Water Resources and other Infrastructural Projects"– Doctoral Thesis to Bengal Engineering and Science University (BESU), Shibpur, Howrah 711 103, INDIA.
- Gioia J (1996). "Twelve Reasons why Programs Fail" – PMI Journal- USA, PM Network. X (1): 16-19.
- Melanson, C (1993); "The Human Side of Project Management" – PMI Journal, USA – PM Network, March 1993. pp. 27-33.
- Parker RF (1985). "Meetings Productive or Counter Productive", - PMI Project Management Journal USA, Sept 1985 pp 59-73.
- Kar D (2005). "Arresting Project Slippage in Developing Countries-A state-of-the-Art Review"-KINDLER, Journal of National Institute of Management, Calcutta Vol. V, No. 1, Jan- June 2005. pp. 51-58.
- Kar D (2005). "A Streamlined Approach to Effective Management of Engineering Projects"- School of Management Sciences, Bengal Engineering and Science University, Howrah 711 103, India, The VISION-JOMAS. 1(4): 136-145.